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1.0 INTRODUCTION 

 
EQM Inc. (EQM), under Contract  No. EP-S7-15-06, with the United State 
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report 
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO. 
 
EQM was contracted by USEPA to perform the general requirements, erosion control, 
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.  
 
This report is organized into sections that present the project schedule and summarize the 
work activities performed during the reporting period, problems encountered, proposed 
solutions, corrective actions taken, outstanding issues, changes to organization or method 
of operation, project costs, submittals, and work planned for the next reporting period. 
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2.0 PROJECT SCHEDULE STATUS 

    

                     

Area 
Clearing & 
Grubbing 

Waste 
Removal 

Clay 
Cap 

Drainage  Topsoil 
Final 

Grading 
Seeding  Fencing 

Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

Base Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  38.6  38.8 

Base Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  5.6  5.2 

Base Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  7.9  4.7 

Base Area 4  100%  100%  100%  100%  n/a  100%  100%  100%  9.1  8.8 

Base Area 6  100%  100%  100%  100%  n/a  100%  100%  n/a  14.5  12.1 

Base Area 8  100%  100%  100%  100%  n/a  100%  100%  100%  27.7  22.9 

Base Area 11  100%  100%  n/a  100%  100%  100%  100%  100%  6  4.6 

Base Area 13  100%  100%  100%  100%  n/a  100%  100%  100%  13.2  9.3 

Base Area 14  100%  100%  100%  100%  n/a  100%  100%  n/a  3.9  3.1 

Base Area 15  100%  100%  100%  100%  n/a  100%  100%  100%  30.8  11.8 

Cen. City Frwrks. 
Repos. 

100%  n/a  100%  100%  100%  100%  100%  n/a  0  1.9 

Opt. 1 Area 1  100%  100%  100%  100%  n/a  100%  100%  100%  35.4  30.1 

Opt. 1 Area 2  100%  100%  100%  100%  n/a  100%  100%  100%  19  14.7 

Opt. 1 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  21.4  19 

Opt. 1 Area 6  100%  100%  100%  100%  100%  100%  100%  100%  14.7  15.2 

Opt. 1 Area 9  100%  100%  100%  100%  n/a  100%  100%  100%  4.6  5.2 

Opt. 1 Area 15  100%  100%  100%  100%  n/a  100%  100%  n/a  1.9  2 

Opt. 1 Area 20  100%  100%  100%  100%  n/a  100%  100%  n/a  3.6  7.8 

Balestrin 
Repository 

100%  n/a  100%  100%  100%  100%  100%  n/a  0  3.1 

Opt. 2 Area 1  100%  100%  100%  100%  n/a  100%  0%  0%  61.64  42.83 

Opt. 2 Area 3  100%  100%  100%  100%  n/a  100%  100%  100%  17.8  29.4 

Opt. 2 Area 5  100%  100%  100%  100%  n/a  100%  100%  n/a  8.4  7 

Opt. 2 Area 6 - 
South 

100%  100%  100%  100%  n/a  100%  100%  100%  146.9  94.1 

Opt. 2 Area 6 - 
North 

100%  100%  100%  100%  100%  100%  100%  100% 

146.9 
25.4 

16.7 

Opt. 2 Area 6 - 
West 

87%  80%  0%  0%  0%  0%  0%  0% 
 

Opt. 2 Area 7  100%  100%  100%  100%  n/a  100%  100%  100%  24.3 

Opt. 2 Area 8  100%  100%  100%  100%  100%  100%  100%  100%  12.8  36.7 

Opt. 2 Area 9  100%  100%  n/a  100%  100%  100%  100%  n/a  n/a  2.4 

Gypstack 
Modification 

100% (Excluding Routine Maintenance)  N/A 
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Area 
Clearing & 
Grubbing 

Waste 
Removal 

Clay 
Cap 

Drainage  Topsoil 
Final 

Grading 
Seeding  Fencing 

Original 
LOD 
(Ac)

Final 
LOD 
(Ac)

MW-09  100%  99%  100%  100%  100%  100%  0%  50%  90.2  34.15 

MW-14  30%  40%  0%  0%  0%  0%  0%  0%  44.61 

MW-18  75%  75%  75%  75%  0%  0%  0%  40%  56.96 

MW-26  55%  55%  35%  20%  0%  0%  0%  0%  53.88 

                     

------- -------
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3.0 SUMM ARY OF WORK ACTIVITIES PERFORMED THIS PERIOD 

Mine Waste Remediation – Phase 10 (Option 2)  Monthly Totals   

CLIN  Description  Quantity  Unit 
Quantity 
to Date 

Percent 
Complete 

Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 
Jan, 
2018 

Feb  Mar  Apr  May  Jun  Jul  Aug  Sep 

2001  Erosion Control                                                                     
2001AA  Sediment Fence  570  LF  570.0  100.0%

                 330.00                    240                

 

2001AB  Rip Rap  915  Ton  915.0  100.0%
          105.16     189.18       87.55    132.89                    28.72  371.48             

 

2001AD  Stabilized 
Construction 
Entrance 

6  Ea  6.0  100.0%

          1.00           2.00                2.00           1                         

 

2002  Clearing and 
Grubbing  

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003  Earthwork                                                                   
 

2003AA  Excavation/Disposal 
of Contaminated 
Waste 

982,381  CY  982,379.0  100.0%

  43,533    51,692    102,023     96,506     86,979    92,806    99,045    82,753  62,577     48,231  83,855  80,185  32,787  19,407             

 

2003AB  Placement of material 
for Drainage 

96,721  CY  96,474.0  99.7%

       1,952       11,637       4,672       3,447         1,992      5,778  8,864     42,914  400  6,736  7,792     290  247    

 

2003AC  Grade Excavated 
Areas to final grade 

160  Acre  116.3  72.5%

                      12.38        103.88                         

44.04 

2003AD  Import/Place Clay for 
all Repository Caps 

48,810  CY  48,810.0  100.0%

                      1,898      8,102  20,438        3,408  5,812  8,604  548          

 

2003AE  Import/Place Topsoil 
for all Repository 
Caps 

5,000  CY  5,000.0  100.0%

                                             4,482         518                 

 

2004  Seeding/Fertilizing                                                                   
 

2004AA  Seeding/Fertilizing 
Repositories 

1  Acre  1.3  98.5%

                1.28                                            

 

2004AB  Seeding/Fertilizing 
(Fescue) 

92  Acre  92.1  100.0%

             13.81          2.39                  75.9                         

 

2005  Remove/Replace 
Fencing 

5,370  LF  0.0  0.0%

                                                     

5370 

2006  Supply/Install 24" 
CMP Pipe 

164  lf  164.0  100.0%

                      60.00        60           44             

 

2007  Supply/Install 36" 
CMP Pipe 

55  lf  55.0  100.0%

                                       55             

 

I 
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Mine Waste Remediation – Phase 10 (Option 3)    

CLIN  Description  Quantity  Unit 
Quantity to 

Date 
Percent 

Completed 
 Apr    May    Jun    Jul    Aug    Sep    Oct    Nov    Dec    Jan, 2019    Feb    Mar  

3001  Erosion Control                                                 

3001AA  Sediment Fence  6,000  LF  2,150.0  35.8%         465                              740              945                  ‐                 ‐    

3001AB  Rip Rap  2,500  Ton  1,675.5  67.0%           71                15                  1,527             63              

3001AC  Stabilized Construction Entrance  6  Ea  4.0  66.7%             1                1                   1                   1                    

3002  Clearing and Grubbing   300  Acre  103.4  34.5%                            26                      77           

3003  Earthwork                                                 

3003AA 
Excavation/Disposal of Contaminated 
Waste  792,184  CY  743,772.0  93.9%      8,997       49,050     79,812      68,922     57,501      92,911      64,500      72,648       159,384           29,538       29,970       30,539  

3003AB  Placement of material for Drainage  100,000  CY  118,911.0  118.9%                 4,352         33,549      22,715           38,379                384         5,563       13,969  

3003AC  Grade Excavated Areas to final grade  300  Acre  103.4  34.5%                            26                      77           

3003AD 
Import/Place Clay for all Repository 
Caps  26,000  CY  39,942.0  153.6%           1,156           4,894              504        4,032        4,368              11,100         4,974         8,914  

3003AE 
Import/Place Topsoil for all Repository 
Caps  15,000  CY  8,067.0  53.8%           1,324                 2,734           1,686           2,323           

3004  Seeding/Fertilizing                                                 

3004AA  Seeding/Fertilizing Repositories  10  Acre  0.0  0.0%                                     

3004AB  Seeding/Fertilizing (Fescue)  290  Acre  166.1  57.3%                166                            

3005  Remove/Replace Fencing  10,000  LF  10,021.0  100.2%             1,070        3,485       1,505             31            2,815           1,115           

3006  Supply/Install 24" CMP Pipe  200  lf  26.0  13.0%             6                             20                 

3007  Supply/Install 36" CMP Pipe  100  lf  5.0  5.0%             5                                   

3010  Rip Rap, 12"‐36"  2,200  Ton  681.0  31.0%         112              88                                481           

3011  Crushed Rock, 3" Clean  600  Ton  557.2  92.9%           87              27             28              56                       83              196                  81               ‐                 ‐    

3012  Gravel, 1"‐3" Crushed w/fines  1,400  Ton  1,002.6  71.6%         200                                   788                  14               ‐                 ‐    

3013  Powerline Relocation  1  LS  1.0  100.0%                                 1                 

3014  Tire Disposal  40  Ton  44.7  111.7%                          13                         31           
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED 

 No RFIs were submitted this reporting period. See RFI Log Attachment A 

5.0 PROPOSED SOLUTIONS 

 Nothing at this time.  
 

6.0 CORRECTIVE ACTIONS 

 Nothing at this time.  
 

7.0 OUTSTANDING ISSUES 

 EQM received a contract mod (#0031) for the relocation of the phone line by AT&T and is 
currently scheduling the work with AT&T.  

 USEPA indicated on March 22 via a phone call, that EQM is authorized to bill out the remainder 
of the Option Year 2 incentive for buy local/hire local.    

 On February 15, 2019, USEPA issued Mod #29 for Option Year 4. Option 4 PoP begins 
approximately on April 1, 2019. The funded amount is $3,360,570.70. The remaining portion of 
Option 4 capacity may be issued later in 2019 depending on availability of funds and requisite 
mine waste areas, designs and waste volumes. 

 Also on February 15, 2019 USEPA issued Mod #30 for the demolition and removal of the house 
trailers on Mr. Porter’s property. EQM is currently scheduling this work and anticipates beginning 
work sometime in April or May, 2019. 

 
8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION 

 None during this time period.   
 

9.0 MEETINGS AND CALLS 

 USEPA Representatives, Steve Kemp and/or Todd Campbell, periodically contacted EQM’s 
superintendent to check status of the work in progress during the governmental shutdown.  

10.0 SUBMITTALS 

 A review of current planning documents identified a need for revision/updates. EQM submitted a 
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF 
format.  EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and 
submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided 
USEPA with a revised signature page including a signature block for the COR, Steve Kemp.  

11.0 PROJECT COSTS 

The following project costs are estimated for this reporting period: 
 
 



 

Monthly	Progress	Report	 Page	6	
 

Base Contract Value $3,685,978.44   

Prior Period Cumulative Costs  $3,685,978.44 Prior Period Cumulative % Complete 100%

Current Period Costs $0.00 Current Period % Complete+ 0.0%

Current Cumulative Costs $3,685,978.44 Current Cumulative % Complete 100%

 
 

Option 1 Contract Value $5,977,289.12   

Prior Period Cumulative Costs  $5,973,773.30 Prior Period Cumulative % Complete 99.9

Current Period Costs $0.00 Current Period % Complete 0%

Current Cumulative Costs $5,973,773.30 Current Cumulative % Complete 99.9%

 
 

Option 2 Contract Value $7,767,990.34   

Prior Period Cumulative Costs  $7,720,026.80 Prior Period Cumulative % Complete 99.4%

Current Period Costs $47,978.76 Current Period % Complete 0.6%

Current Cumulative Costs $7,767,990.34 Current Cumulative % Complete 100%

 

Option 3 Contract Value $7,165,738.37   

Prior Period Cumulative Costs  $5,980,037.53 Prior Period Cumulative % Complete 83.5%

Current Period Costs $333,456.75 Current Period % Complete 4.6%

Current Cumulative Costs $5,980,037.53 Current Cumulative % Complete 88.1%

 
Option 4 Contract Value $7,419,338.68   

Prior Period Cumulative Costs  $0.00 Prior Period Cumulative % Complete 0.0%

Current Period Costs $0.00 Current Period % Complete 0.0%

Current Cumulative Costs $0.00 Current Cumulative % Complete 0.0%

 
12.0 WEATHER 

EQM experienced delays associated with several rain-outs, wet field condition and/or community 
events: 

  Weather/Shutdown Events: 
 

Week 1:  3/1 to 3/3 
No occurrences this week 
 
Week 2:  3/4 to 3/10 
Monday 4th – No On-Road Hauling/Ran Off-Road Full Day (Rain) 
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Tuesday 5th  - Late Start On-Road Hauling (12:30)/Ran Off-Road Full Day(Rain) 
 
Week 3:  3/11 to 3/17 
Tuesday 12th – Shutdown All Day (Rain) 
Wednesday 13th – Shutdown All Day (Rain) 
Thursday 14th – Shutdown All Day (Rain) 
 
Week 4:  3/18 to 3/24 
No occurrences this week 
 
Week 5:  3/25 to 3/31 

                        Monday 25th – No On-Road Hauling/Shutdown Off-Road Early (12:00) (Mechanical Failure) 
                        Friday 29th – No On-Road Hauling/Shutdown Off-Road Early (11:00) (Rain) 

 
13.0 30 DAY LOOK AHEAD 

Work scheduled for April includes the following: 
 

 Area 2-7:  Awaiting seeding window for area to be complete; 
 Gypstack Repository:  Complete storm water improvements at the per the contract modification 

with continual maintenance as needed;   
 Gypstack Repository:  Clear and grub some of the area south of repository per COR direction (on 

hold); 
 Area MW-09:  Replace Fencing, Awaiting electric pole move to finish removing waste.  Awaiting 

seeding window for area to be complete;   
 Area 2-1:  Awaiting seeding window for area to be complete; 
 Area 2-3:  Bulk of waste removed, waiting for trailers to be moved on Porter parcel to remove 

remaining waste. This work scheduled tentatively for Feb. of 2019.  
 Area 2-6W:  Continue to remove waste, AT&T to relocate phone line along Pump Ln., Begin 

work on water retention structures on Wald and McDonald Properties. 
 MW 14:  Continue clearing and grubbing and waste removal; 
 MW-18:  Continue to remove waste from area and placing cap and drainage, replace fencing on 

the Eddy property as well as the Baldwin property;  
 MW-26:  Continue placing cap and drainage clay as well as restoring the roads and coordinating 

with salvage manager for relocating 100’s of cars to accommodate EQM’s work as well as not 
disrupting the daily business of salvage yard. 
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ATTACHMENT A 
 

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE – Phase 10 
REQUEST FOR INFORMATION REGISTRY 

RFI # Item Description 

Date 
Sub 

Submitted 
To 

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Returned 
Response 

To 
EQM 

Action 
Taken 
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ATTACHMENT B 

 
SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10 
SUBMITTAL REGISTRY

Section 
Number 

Section 
Title 

Submittal # 
Item 
Type 

Date 
Sub 

Submitted 
To  

EQM 

Date 
EQM 

Submitted 
To 

USEPA 
CO 

Date 
CO 

Return 
Submittal 

To 
EQM 

Approved/ 
Disapproved 

5 Deliverables 1 Sampling and Analysis Plan NA   11/18/15 11/2015 Approved via email 
   Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10 
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email 
   Quality Assurance Project Plan, Rev 1 NA 1/15/19  Pending 
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email 
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email 
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ATTACHMENT C 
 

SITE FIGURES 
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Figure 1 - Roughing in fill material for drainage in MW-14 
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Figure 2 - Area 2-6W during excavation 
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Figure 3 - Capping repository in Mw-26 Salvage Yard 
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Figure 4 - Dumping waste at Snowball Repository 
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Figure 5 - Loading fill material at MW-14 
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